Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:53PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 270 Const Calendar Day 244  Date: 10-May-201 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rainy
Working Day If no, explain:
Diary: Dispute
Office work
-Took 8- hours of self Sick leave today. .
‘Received the METS May 5, 2010, bi-weekly SMR Summary from Keith Hoffman, Senior Bridge
Engineer as follows:
Service Platforms — MCM Construction, Oakland, CA
-All Service Platform components are complete
Roadway Lighting Assemblies
-Proposed bid documents are currently under review.
-Project is scheduled to advertise on 5/24/10.
Bike Path Expansion Joint — MCM Construction, Oakland, CA
‘Welding of stainless steel plates is complete
‘Non-skid epoxy is being evaluated for compliance with specifications
‘PTFE strips are being attached to the existing plate lower surface
Mole Substation Compressed Air Line Pipe Welding — MCM Construction, Oakland, CA
‘METS has reviewed Contractors welding submittal and procedure qualification .
‘Welding has begun and should be completed by the end of the week .
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